
 CONSULTANT PROCEDURE PROCESS 
 KEY EVENT SCHEDULE 
  

  Project: I-25 Corridor: Construction Management, Inspection and Testing                                      
Consultant Services 

                        CDOT Region 1  

   
    

  SHORT-LIST/SELECTION PHASE 

                        FIRST ADVERTISEMENT                                               02/07/08 
  SUBMIT SOI      * 02/21/08 

  SELECTION BOARD MEETING                          03/10/08 
  CHIEF ENGINEER SELECTION APPROVAL  03/10/08 
 
                        NEGOTIATION PHASE 
  SUBMIT FINANCIAL PACKAGE  * 03/28/08 

  AUDIT REQUESTED     * 03/28/08 

  AUDIT COMPLETED      04/11/08 

  COST NEGOTIATION MEETING  * 04/14/08 

  FINAL CONTRACT PHASE  
  CONTRACT APPROVAL/EXECUTION    05/16/08 

             *Activities that involve consultant  
  


